



## Addressing and preventing care needs through innovative community care centres (I-CCC)

4th Partner Meeting, Hartberg 27-28. 02. 2023



This project is funded  
by the European Union



**AUSTRIAN RED CROSS**

# Aim of the partner meeting

- **Present project results** and further specify workplan tasks
- **Discuss identified needs of the community care centres (CCC)**
- **Address organisational, financial and administrative questions**
- **Plan next steps & sustainability of project activities**



**AUSTRIAN RED CROSS**


# Where do we stand?

- **28 months** of project implementation (start in Nov. 2020, M1)
- **8 months** left (end in Oct. 2023, M36)
  
- Which activities have been **completed**?
- Which activities are **ongoing**?
- Which activities are **delayed**?
- Which activities are **upcoming**?



AUSTRIAN RED CROSS

# I-CCC project timeline



WP 1 **completed**.  
 WP 2, WP 3, WP 4, W 5  
 & WP 6 **ongoing** with  
 some **delays**.


What are the **deliverables**  
 for the next **8 months**?



**AUSTRIAN RED CROSS**

# Zoom into the region

## The I-CCC project



AUSTRIAN RED CROSS

# Community Care Center in Bar

## Staff:

2 nurses (part time)

2 Home Helpers

1 Social Worker

## Volunteers:

20 Volunteers



AUSTRIAN RED CROSS



# Services



AUSTRIAN RED CROSS

# Services



Preventive Home Visits & Home Help Service



Counselling & Advice



Healthy Ageing



Trainings for informal carers & volunteers



Tablet-based training for people with dementia




AUSTRIAN RED CROSS






# How to ensure sustainability of services?



Advocacy Plan



Networking meetings  
with key LTC players



AUSTRIAN RED CROSS

# Upcoming events

What	According to Plan	Notes
WP 5.1: One stakeholder meetings in each community	M33 (July)	<u>Aim:</u> The CCC, services should be discussed with relevant stakeholders; dev. of sustainable funding scheme for services,
WP 5.3: National final conferences in Austria (80-120 Pax) & Montenegro (60 Pax) (GÖG design & MoH support)	M33 (July)	<u>Aim:</u> Presentation of results of the CCC, encourage stakeholders to roll-out the services; discuss challenges.  Austria: 19 September 2023-tbc
WP 5.4: International final conference in Belgrade & Partner Meeting (RCS) Cooperation with EU delegation in Belgrade	M35 (Sept./Oct.)	<u>Aim:</u> Presentation of project achievements; recommendation of future models; next steps to for implementing the model in ot he regions & countries Serbia: Second week of Oct. 2023-tbc

ROSS

# Upcoming deliverables I

What	According to Plan	Notes
WP 5.5 Presentation of project results in international meetings at EU level	Y3	International Project Manager
WP 5.5 Preparation of articles for journals, policy publications, etc.	ongoing Y3	
WP 5.5 Publication with case studies (individual stories of clients, volunteers, staff about their experiences) in nat. language & EN 10 pages	M36 (October)	



AUSTRIAN RED CROSS

# Upcoming deliverable- evaluation

What	According to Plan	Notes
WP 4 End-Evaluation Report by NPO	M36 (October)	Details presented by NPO
WP 2 End Evaluation Report of Preventive Home Visits (120) by GÖG	M36 (October)	Details presented by GÖG



AUSTRIAN RED CROSS

# Upcoming deliverables- reporting

- 10th Financial & Narrative Report **by May 2023**
- 11th Financial & Narrative Report **by August 2023**
- Final report to EU **by November 2023**

## Important remark:

Please always **indicate the number of women & men** who have participated in a project activity, incl. capacity building and networking (narrative reports & dissemination lists); **EU regulation**



AUSTRIAN RED CROSS